



Town of South Bruce Peninsula

PO Box 310, 315 George St.
Wiarton, ON N0H 2T0

Tel: (519) 534-1400 Fax: (519) 534-4976
Toll Free (in 519 area only): 1-877-534-1400

Claude and Brown Street Reconstruction Sanitary Sewer, Watermain and Associated Work Construction Update Newsletter #5

November 19, 2014

As a follow-up to previous newsletters, we wish to further update the residents and public to the status of the project.

Claude Street:

All underground construction is now complete on Claude Street. As well, we have had the curbs placed and the base course asphalt laid. Once the curb is set we will re-install driveways as best as the weather will allow so that there is access to the residences. We will do our best to ensure that boulevards and other disturbed areas are restored, and that all areas are safe and free of trip hazards.

Brown Street:

Brown Street has proven to have its own set of challenges but work is progressing at a good pace. The steel fencing in place along Brown Street is a Ministry of Labour directive to separate pedestrian traffic from the construction zone.

Sanitary and Storm sewer and the new watermain has been installed and completed from William Street to approximately 30m beyond Frank Street. Our target this week is to place the Granular B to grade and a bit of Granular A so that next week we can place the curbs in for both sections of Brown Street. Road crews have placed granular material on a portion of Brown Street to start the permanent road base process which should improve traffic flow.

The new watermain on Brown Street from George Street to Frank Street has passed all its testing and is being connected this week along with individual services.

Every attempt will be made to maintain access to your property especially after hours but alternative parking may be required. We apologize for this disruption but it is part of the reconstruction process. Pedestrian access will be maintained, however it will be limited to one side of Brown Street at this time.

Thank you to all of the people affected for your patience during this disruption.

Harold Sutherland Construction Ltd.

Construction Superintendent
Riemer Bouma
Telephone - 519-375-2453
riemer@hsc-ltd.com

Town of South Bruce Peninsula

Construction/Engineering Coordinator
Frank Zadorozniak
Office: 519-534-1400 ext. 136
tsbpconstruction@bmts.com