



## Town of South Bruce Peninsula

PO Box 310, 315 George St.  
Wiarton, ON N0H 2T0

Tel: (519) 534-1400 Fax: (519) 534-4976  
Toll Free (in 519 area only): 1-877-534-1400

# Claude and Brown Street Reconstruction Sanitary Sewer, Watermain and Associated Work Construction Update Newsletter #6

**April 22, 2015**

As a follow-up to previous newsletters from last year, we wish to further update the residents and public to the status of the project.

### **Claude Street:**

All underground construction is now complete on Claude Street. As well, we have had the curbs placed and the base course asphalt laid. We have placed a granular base where the sidewalks are to be, however it was too cold to place concrete last fall and have it cure properly. We restored driveways temporarily for use over the ensuing winter and will begin restorations this spring. We have done our best to ensure that boulevards and other disturbed areas are somewhat restored, and that all areas are safe and free of trip hazards.

Now that the frost is out of the ground and the weather is turning for the better, we can look to place sidewalks and complete restorations. Harold Sutherland Construction will have a crew starting on April 27<sup>th</sup> preparing for placement of sidewalks and front yard restorations.

### **Brown Street:**

The underground construction for Brown Street is complete as well. Sanitary and Storm sewer and the new watermain has been installed and completed from William Street to approximately 30m beyond Frank Street. The road has been rebuilt complete with curbs and asphalt.

Once we have Claude Street complete we will be moving to Brown Street to complete sidewalks and restorations. This will likely happen in the first few weeks of May.

During the placement of sidewalk, there will be disruptions in the use of driveways. We ask that residents and their guests not drive over the fresh concrete until we have removed the forms and fully restored the driveways and the ramps leading in.

Thank you to all of the people affected for your patience during this disruption.

**Harold Sutherland Construction Ltd.**  
Construction Superintendent  
Riemer Bouma  
Telephone - 519-375-2453  
riemer@hsc-ltd.com

**Town of South Bruce Peninsula**  
Construction/Engineering Coordinator  
Frank Zadorozniak, CET  
Office: 519-534-1400 ext. 136  
tsbpconstruction@bmts.com