



Construction Newsletter #6 – August 15, 2020

Berford Street Reconstruction and Streetscaping Improvement Project George Street to Division Street

What happened this week?

The Contractor, Bridge Excavating Ltd., replaced a portion of the watermain feeding the water tower on Tuesday, August 11. This provided 300mm and 150mm diameter watermain leads to Berford Street south and north of Division Street, respectively.

Installation of 150mm diameter watermain and fire hydrant from Division Street to the north limit of project. This watermain is now being tested and bacteria samples being preformed to ensure it is safe prior to bringing it into service.

The dewatering treatment system was installed to treat the groundwater being pumped from the trenches to facilitate the installation of deep structures within the areas identified as having contamination. The unit was activated on Friday the 15th.

Installation and connection of sanitary lateral services north of Division Street.

Installation of water services to the curb median at north limits of project

Asphalt removal on Division Street east of Berford St for the installation of additional dewatering points, and west of Berford for the installation of the sanitary main.

The sanitary manhole on Division Street west of Berford was installed and connected to the existing sanitary main.

Sidewalk removal occurred from Division Street to the north project limit.

What is happening next week?

Dewatering treatment will continue for the portion of road from Boyd Street to William Street.

Asphalt removal will occur at the William Street intersection to allow the ground dewatering prior to excavation for the sanitary sewer installation. This will involve a temporary closure of the William Street intersection. Additional details will follow when the schedule is confirmed.

Installation of the 1200mm diameter concrete storm sewer and structures from south of Boyd Street to William Street will take place.

Installation of sanitary manholes in the William Street intersection, to begin constructing the downstream-most point of the sewer where the new sewer will connect to the existing sewer network.

Installation of the 300mm diameter sanitary sewer main from William Street to Boyd Street, complete with the sanitary service lateral lines and connection to existing sewer lines.

Bridge Excavating Ltd. has appointed a new Public Relations Officer. All inquiries and concerns should now be directed to:

Sandra LeFaucheur
Mobile: 437-219-5805

Road Closures:

A closure of the William Street Intersection is being planned and will occur in the near future. Additional notification will be published and the detour will be relocated before the intersection is closed. **Please subscribe for updates on the Open Mic site so that you are informed as this progresses.**

- Division Street from Berford Street to Bayview Drive is to be closed as of Monday, July 6th.
- Berford Street is closed to vehicle traffic between William Street and Division Street as of July 1st.
- The Beer Store will be accessible from the north end of Warton only. Please use the detours provided and access Berford Street from Jenny Street/County Road 13.

Customer access to the businesses will be provided via side streets, rear parking lots and pedestrian access. If you require special accommodation, please contact the Business Owner or the Contractor's Public Relations Officer for current accessibility conditions.

Should you be a business owner and require accommodation for deliveries, please contact the Contractor's Public Relations Officer.

Access for emergency vehicles will be maintained at all times.

Newsletters:

For updates, please watch for notifications on the "Public Notices" page of the Town's website www.southbrucepeninsula.com or subscribe to receive updates on the Town's "Open Mic" public engagement platform <https://openmicsouthbrucepeninsula.ca>

Who do I call if I have a question?

The Contractor has designated a "Public Relations Officer" (PRO) to respond to public enquiries related to this project. The PRO for this project is Sandra LeFaucheur. Sandra is your first point of contact for concerns related to the construction or for personal or business-related accommodation needs.

R.J. Burnside & Associates Limited is administering the project on behalf of the Town. If you have any questions regarding the construction, you may also call a Burnside representative, between the hours of 8:00 A.M. to 5:00 P.M., Monday to Friday, and your call will be responded to as soon as possible.

Bridge Excavating Ltd.

Sandra LeFaucheur, Public Relations Officer

Mobile: 437-219-5805

Office Phone: 519-592-5115

Email: beloffice@eastlink.ca

R.J. Burnside & Associates Limited

Field: Murray Harvey, Construction Inspector

Mobile: 705-441-2542

murray.harvey@rjburnside.com

Office: Paul Hausler, Project Manager

Phone: 705-797-4289

paul.hausler@rjburnside.com

Town of South Bruce Peninsula

Lara Widdifield, Director of Public Works

Phone: 519-534-1400 x 133

lara.widdifield@southbrucepeninsula.com