



Construction Newsletter #7 – August 28, 2020

Berford Street Reconstruction and Streetscaping Improvement Project George Street to Division Street

What happened this week?

The Contractor, Bridge Excavating Ltd. worked on the installation of the 1200mm diameter concrete storm sewer and structures from south of Boyd Street to William Street.

William Street intersection was closed and the traffic detour relocated to George Street as the asphalt was removed at the William Street intersection to allow the ground dewatering prior to excavation for the sanitary sewer installation.

Berford Street between William and George is still open but has no exit, so it is intended for local traffic and business access only. Patrons of the downtown businesses are encouraged to use the municipal parking lots on Louisa Street (immediately west of Berford Street) or the George Street parking lot (off of George Street immediately east of Berford Street).

Dewatering treatment continues for the portion of road from Boyd Street to William Street.

Installation of the 300mm diameter sanitary sewer main from William Street to Boyd Street, complete with the sanitary service lateral lines and connection to existing sewer lines.

Installation of water service lines from the new main to the water meter has begun between William Street and Division Street.

Installation of several manholes at the intersection of William Street.

What is happening next week?

Dewatering treatment will continue for the portion of road from Boyd Street to William Street as long as it takes to install the deep utilities.

Dewatering equipment will be installed south of William Street intersection and continue southward.

Installation of the remainder of the sanitary and storm manholes in the William Street intersection.

Test pits within the block of William Street to George Street will be completed in order to determine if there is any soil contamination within the next road segment. This will be achieved with partial road closures.

Road Closures:

Please subscribe for updates on the Open Mic site so that you are informed as this progresses.

- **William Street intersection is closed as of August 24th.**
- **Berford Street from William to George is open to local traffic only as it is now “no exit”.** Patrons of the downtown businesses are encouraged to use the municipal parking lots on Louisa Street (immediately west of Berford Street) or the George Street parking lot (off of George Street immediately east of Berford Street).
- Division Street from Berford Street to Bayview Drive is to be closed as of Monday, July 6th.
- Berford Street is closed to vehicle traffic between William Street and Division Street as of July 1st.
- The Beer Store will be accessible from the north end of Warton only. Please use the detours provided and access Berford Street from Jenny Street/County Road 13.

Customer access to the businesses will be provided via side streets, rear parking lots and pedestrian access. If you require special accommodation, please contact the Business Owner or the Contractor’s Public Relations Officer for current accessibility conditions.

Should you be a business owner and require accommodation for deliveries, please contact the Contractor’s Public Relations Officer.

Access for emergency vehicles will be maintained at all times.

Newsletters:

For updates, please watch for notifications on the “Public Notices” page of the Town’s website www.southbrucepeninsula.com or subscribe to receive updates on the Town’s “Open Mic” public engagement platform <https://openmicsouthbrucepeninsula.ca>

Who do I call If I have a question?

The Contractor has designated a “Public Relations Officer” (PRO) to respond to public enquiries related to this project. The PRO for this project is Sandra LeFaucheur. Sandra is your first point of contact for concerns related to the construction or for personal or business-related accommodation needs.

R.J. Burnside & Associates Limited is administering the project on behalf of the Town. If you have any questions regarding the construction, you may also call a Burnside representative, between the hours of 8:00 A.M. to 5:00 P.M., Monday to Friday, and your call will be responded to as soon as possible.

Bridge Excavating Ltd.

Sandra LeFaucheur, Public Relations Officer

Mobile: [437-219-5805](tel:437-219-5805)

Office Phone: 519-592-5115

Email: beloffice@eastlink.ca

R.J. Burnside & Associates Limited

Field: Murray Harvey, Construction Inspector

Mobile: 705-441-2542

murray.harvey@rjburnside.com

Office: Paul Hausler, Project Manager

Phone: 705-797-4289

paul.hausler@rjburnside.com

Town of South Bruce Peninsula

Lara Widdifield, Director of Public Works

Phone: 519-534-1400 x 133

lara.widdifield@southbrucepeninsula.com